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SECTION J - ATTACHMENT J-2 

 

LIST OF DELIVERABLES 

 
The table below summarizes the specific products the Contractor shall submit to the DOE, the type of action DOE will perform, and the 

date/timeframe that the Contractor shall submit the product. Durations stated in the table are in calendar days unless otherwise noted. 

 

Deliverables are considered contract endpoints, work scope completions, products, reports or commitments that shall be delivered to DOE. The 

types of DOE action are defined as: 

 

� Approval – The Contractor shall provide the deliverable to DOE for review and approval. Contractor is responsible for obtaining DOE 

approval. The initial deliverable shall be of sufficient quality, depth, thoroughness, and format to support DOE approval. DOE will review 

the deliverable and provide comments in writing. DOE comments will be discussed with the Contractor and the Contractor shall provide 

written responses. The Contractor shall re-write the documents to incorporate all DOE mandatory comments. Once DOE approves a 

deliverable or document, the Contractor shall place it under change control and shall make no changes to that document without further 

DOE approval. 

 

� Information – The Contractor shall provide the deliverable to DOE for information purposes. DOE will have the option of reviewing the 

information and providing comments. Contractor shall respond to all written comments. 

 

The list of Deliverables does not include all required deliverables identified in other applicable sections of the Contract, DOE directives, federal 

regulations, or regulatory documents. The Contractor shall be responsible for the compliance with all applicable standards, orders and regulations 

under the Contract.  

 

 

 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

1. Phase-in transition plan --Email to Designated Contracting 

Officer (CO) and Designated 

Contracting Officer’s Representative 

(COR) 

--One (1) Hard Copy to CO 

Section C.2.1 Once; within 15 days 

following Notice To 

Proceed (NTP) 

COR review and 

approval 

Contractor may begin 

critical path transition 

activities prior to 

COR approval. 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

2. Agreements with other 

site Contractors/ 

Subcontractors and 

support organizations 

--Email to CO and COR 

--One (1) Hard Copy to COR 

Section C.2.1 Within 7 calendar days 

after agreement 

established 

CO and COR 

information 

 

3. Joint reconciliation of 

the Government 

property inventory 

--Email to CO and COR 

--One (1) Hard Copy to COR 

Section C.2.1 Once; within 30 days 

following NTP 

COR approval  

4. Weekly status of 

transition activities 

--Email to CO and COR 

 

Section C.2.2 Weekly through 

transition period 

COR 

information 

 

5. Statement of Material 

Differences 

--Email to CO and COR 

 

Section C.2.5 

Section B.8 

Once; within 30 days 

after the Contract 

Effective Date 

As required/ 

Information 

 

6. Deliverables identified 

in required Procedures  

--Email to CO and COR 

--One (1) Hard Copy to COR 

Section C.3.2 / Section 

C.4.2 

As required COR review 

and/or approval, 

as required 

 

7. FSV Emergency 

Management 

Program/Plan 

--Email to CO and COR 

--One (1) Hard Copy to COR 

Section C.3.2.1 As required COR approval Deliverable is only 

required, if 

Contractor revises the 

incumbent 

documents. 

8. Continuity of Operations 

Plan per DOE Order 

150.1A, Continuity 

Programs 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.3.2.1 

Section C.4.2.2 

 

As required COR approval Plan may include 

information to cover 

FSV and TMI-2. 

 

Deliverable is only 

required, if 

Contractor revises the 

incumbent 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

documents. 

9. Security Training and 

Qualification Plan, and 

applicable Security 

Lesson Plan(s) 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.3.3.1 As required COR/DOE 

approval 

Deliverable is only 

required, if 

Contractor revises the 

incumbent 

documents. 

10. PLN-3660, TMI-2 ISFSI 

License Renewal 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.4.2.1 As required COR approval Deliverable is only 

required, if 

Contractor revises the 

incumbent 

documents. 

11. License Renewal 

Application 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.4.2.1 As required COR approval Deliverable must be 

completed to ensure 

submittal by DOE to 

NRC by March 2017 

12. TMI-2 Emergency 

Management Plan 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.4.2.2 

 

As required  COR/DOE 

approval 

Formulated in 

coordination with the 

INL and ICP Core 

Contractors 

Emergency 

Management 

Programs. 

 

Deliverable is only 

required, if 

Contractor revises the 

incumbent 

documents. 

13. Performance 

Measurement System 

Description  

--Email to CO, COR and DOE 

Office of Project Assessment 

--One (1) Hard Copy to CO 

Reserved Once; within 45 days 

after contract effective 

date. 

COR/ CO 

approval  
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

14. Contract Work Plan --Email to CO and COR 

 

--One (1) Hard Copy to CO 

Reserved 

EM’s Operations 

Activities Protocol, 

dated March 15, 2012, 

and the DOE 

Integrated Planning, 

Accountability, and 

Budgeting System – 

Guidance Documents, 

dated June 2011 or the 

most current version. 

Yearly; Initial submittal 

90 days after contract 

effective date; 

each subsequent plan 

submitted by September 

1 of each year. 

Information The plan shall be 

consistent with EM’s 

Operations Activities 

Protocol, dated 

March 15, 2012 

requirements and 

template, as 

applicable. 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

15. Monthly Progress 

Reports 

 

 

--Email to CO, COR and  DOE 

Office of Project Assessment 

--One (1) Hard Copy to CO 

Reserved 

EM’s Operations 

Activities Protocol, 

dated March 15, 2012, 

and the DOE 

Integrated Planning, 

Accountability, and 

Budgeting System – 

Guidance Documents, 

dated June 2011 or the 

most current version. 

Monthly; not later than 

the eighth business day 

prior to the end of each 

calendar month 

COR and CO 

Information 

- The report shall 

include a narrative 

description of scope 

accomplished, 

progress on corporate 

and Contract specific 

performance metrics, 

status of milestones, 

and deliverables, as 

well as an update of 

the project schedule.   

- Office of Project 

Assessment email 

address:  

ContractorsMPR@hq

.doe.gov 

16. Project Management 

information – Input on 

the Idaho Site-wide 

Federal Lifecycle 

Baseline 

--Email to CO and COR 

--One (1) Hard Copy to CO 

Reserved As required Information Contractor shall 

provide the interim 

and full contract 

period of 

performance, 

schedule, and price 

information.   
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

17. Schedule for submission 

of plans and reports 

--Email to CO, COR and  DOE 

Office of Project Assessment 

--One (1) Hard Copy to CO 

Section C.6.1.1 Initially within 30 days 

of NTP. 

Subsequently, monthly; 

not later than the eighth 

business day prior to the 

end of each calendar 

month 

COR and CO 

approval 

Included in the 

monthly progress 

reports 

18. Personal Property 

Management System 

--Email to DOE, Property 

Administrator (PA), CO, and COR 

--One (1) Hard Copy to CO 

Section C.6.4 

 

 

Within 90 days from 

contract effective date 

DOE PA 

review; CO 

approval  

 

19. Buildings Report and 

Other Structures and 

Facilities Report  

--Electronic input within Facility 

Information Management System 

(FIMS) 

 

--Email notification to CO and COR 

 

Section C.6.4.1 

 

DOE 430.1B 

At least annually and as 

required by changes to 

the asset status or 

maintenance and utilities 

COR 

information 

 

20. Worker Safety and 

Health Program (WSHP) 

including Occupational 

Medical Program 

--Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section C.6.5.1 

10 CFR 851 

 

 

Initially within 60 days 

of NTP; and annually. 

 

Updates shall be 

provided whenever 

significant changes to 

the WSHP are made. 

COR/DOE 

approval 

WSHP plan must be 

approved by DOE by 

the contract effective 

date. 

 

Any update shall be 

considered approved 

90 days after 

submission unless 

rejected by DOE at 

an earlier date. 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

21. Integrated Safety 

Management System 

(ISMS) Program 

Description document 

and ISMS Declaration 

 

 

ISMS and Declaration: 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

 

 

 

 

Section C.6.5.3 

DEAR 970.5223-1 

DOE O 226.1B 

 

Phase I;  Initially within 

4 months of contract 

effective date;  

 

Phase II: Verification 

within eight months of 

the contract effective 

date. 

 

ISMS Declaration is 

required annually within 

30 days following the 

end of each government 

fiscal year after 

completion of Phase II 

verification. 

COR/DOE 

approval 

The EMS shall be 

certified to the 

ISO14001 standard 

by an accredited 

independent registrar 

within eight months 

after the contract 

effective date. 

22. Quality Assurance 

Program  

--Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section C.6.5.5 

 

 

As required COR/DOE 

approval 

Deliverable is only 

required, if 

Contractor revises the 

incumbent 

documents. 

23. Performance Assurance 

Surveillance Plan 

(PASP) 

--Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section C.6.5.5.1  

DOE O 226.1B 

DOE O 470.4B 

 

Initially within 90 days 

of NTP and updates, as 

required.   

COR/DOE 

approval 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

24. Radiation Protection 

Program (RPP) 

--Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section C.6.5.6 

10 CFR 835 

As required; 

implemented by contract 

effective date  

COR/DOE 

approval 

Deliverable is only 

required, if 

Contractor revises the 

incumbent 

documents. 

 

Any update shall be 

considered approved 

180 days after 

submission unless 

rejected by DOE at 

an earlier date. 

25. Records Management 

Plan 

 

--Email to DOE Records 

Management Field Officer (RMFO), 

CO and COR 

--One (1) Hard Copy to CO 

Section C.6.6.2.3 

36 CFR Chapter XII, 

Subchapter B 

Within 60 days of NTP RMFO and 

COR review; 

CO approval 

 

 The Records Management Plan is a high-level site-specific program document that shall describe, at a minimum, a clear delineation between Government-owned 

and contractor-owned records; how the Contractor shall promote life-cycle management of records, how the contractor will manage records in accordance with ICP 

Contractors Records Program; including specialty categories like electronic record, e-mail, and audiovisual materials; the Contractor organization in charge of the 

records management program; plan for annual records management training to all Contractor personnel, including new hires; process for exiting employees; the 

safeguarding, protection, and maintenance of records (including audiovisual records, electronic records, and records containing sensitive information; the use of 

DOE Records Disposition Schedules; the management of quality assurance records under NQA-1, if applicable; the proper storage of records, including access 

controls; the Contractor’s plan for the final disposition of records (e.g., via transfer to a Federal Records Center, destruction, transfer to another DOE contractor 

transfer to ICP Contractor); and the Contractor’s plan for implementing the records management program as a whole, including relationships the ICP Records and 

with other programs  that cannot respond properly without sound records search and retrieval capabilities (e.g., document control, quality assurance, processing 

claims received by the U.S. Department of Labor pursuant to the EEOICPA, FOIA, Privacy Act, case files, audit files, legal cases, etc.). 

26. Electronic Information 

System 

--Email to DOE RMFO, CO and 

COR 

--One (1) Hard Copy to CO 

Section C.6.6.2.4.1 

 

DOE O 243.1B 

Annual to RMFO FMFO approval Provide DOE with a 

list of the Electronic 

Information Systems 

that are 

generated/used 

during contract 

performance in the 

format provided by 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

DOE annually. 

27. Records Inventory and  

File Plan and Updates 

--Email to DOE RMFO, CO and 

COR 

--One (1) Hard Copy to CO 

Section C.6.6.2.4.2 

36 CFR Chapter XII, 

Subchapter B 

DOE O 243.1B 

Initial Plan within 6 

months of NTP and then 

annual updates 

RMFO and 

COR review; 

CO approval 

 

A Records File Plan is a comprehensive outline that includes all records created or received (Government-owned and Contractor-owned), record series, series titles 

and descriptions, file locations, file arrangements, file cutoffs, retention periods, file transfer and disposition instructions, quality assurance categorization, and 

other specific instructions that provide guidance for the effective management of records and information, including vital records.   

 

The Records File Plan shall be generated based on a records inventory to determine the types of records that either are or will be generated, regardless of media.  

The Contractor shall coordinate the file plan development with the ICP Contractor to ensure consistency or incorporation into the ICP Contractors File Plan. 

28. Vital Records Program/ 

Plan Inventory and 

Updates 

--Email to DOE RMFO, CO and 

COR 

--One (1) Hard Copy to CO 

Section C.6.6.2.3.3 

36 CFR Chapter XII, 

Subchapter B 

DOE O 243.1B 

Within 6 months of NTP 

and annual updates 

RMFO and 

COR review; 

CO approval 

 

The Vital Records Program/Plan describes how the Contractor will identify records needed for performing essential functions, as well as how the records will be 

protected and recovered in the event of an emergency or disaster  In lieu of a Program document, Vital Record policies, plans or procedures can be utilized as long 

as they document the establishment of a program to identify, protect, and manage vital records as part of the Continuity of Operations Plan designed to meet 

emergency management responsibilities; as well as recovery methods for records affected by an emergency or disaster. 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

29. List of Privacy Act 

Systems of Records 

Update 

--Email to DOE RMFO, CO and 

COR 

Section C.6.6.2.5.2 

Section H.27 

DEAR 970.5204-3 

FAR 52.224-2; 

DOE O 206.1 

Initially within 90 days 

of the NTP, and annually 

thereafter 

RMFO and 

COR review; 

Privacy Act 

Officer concur-

rence; CO 

Approval 

 

The Contractor shall monitor systems as identified and notify the Contracting Officer immediately if there is a change to existing systems or if there is a need for a 

new system. 

The Contractor shall review the list of systems annually and provide written notification that the list is accurate and up to date.   

30. Records Disposition 

Plan and Updates 

--Email to DOE RMFO, CO and 

COR 

--One (1) Hard Copy to CO 

Section C.6.6.2.6 

36 CFR Chapter XII, 

Subchapter B 

Within 6 months of NTP 

and revisions submitted 

60 days prior to 

implementation 

RMFO and 

COR review; 

CO approval 

 

The Records Disposition Plan shall document the Contractor’s disposition process, which shall include processing records to be stored (e.g., on-site storage, 

commercial storage, storage at a Federal Records Center) and the destruction process for records and information content.  The Records Disposition Plan shall 

include steps to be taken and approvals required prior to records disposition.  It shall be developed and submitted for DOE approval prior to any records disposition 

activities.  The Contractor shall submit updates that document major changes to the records management disposition process.   

31. Training Schedule --Email to CO and COR 

 

Section C.6.8.1 As required COR 

information 

 



Nuclear Regulatory Commission (NRC) Licensed Facilities   Section J – Attachment J-2 

Draft RFP  

Solicitation No. DE-SOL-0007515 

 

11 

 

 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

32. Phase-out Transition 

Plan 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.7.1 At least 60 days prior to 

end of Contract period 

COR approval  

33. Closeout Plan --Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section C.7.2 Within 60 days prior to 

the end of contract 

period 

COR approval  

34. Records Management 

Contract Close-Out Plan 

--Email to DOE RMFO, CO and 

COR 

--One (1) Hard Copy to CO 

Section C.7.2 

36 CFR Chapter XII, 

Subchapter B 

DOE O 243.1B 

DEAR 970.5204-3 

At least 60 days prior to 

contract completion or 

termination 

RMFO review; 

CO approval 

 

The Records Management Contract Close-Out Plan shall address how the contractor plans to close-out of records management activities, which must include: a 

comprehensive records inventory of all Government-owned and Contractor-owned records (paper, electronic, electronic records management systems, electronic 

information systems, privacy act systems of records, finding aids, etc.) and final disposition/transfer information (e.g., transition to a successor contractor, Federal 

Records Center, National Archives and Records Administration, home office, etc.).  A joint reconciliation of the records inventory with DOE and the successor 

contractor shall be conducted prior to turnover. 

 

If the Contract is awarded to a Limited Liability Corporation (LLC), the Close-out Plan must also include the company(s) which will handle records management 

close-out to include long-term records management activities (e.g., management of Contractor-owned records). 

35. Limited Liability 

Corporation (LLC) 

Record Contact 

Documentation 

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

36 CFR, 

Chapter 

XII,  Subchapter B 

DEAR 970-5204-3 

Within 60 days prior to 

the end of contract 

period 

Information Provide 

documentation on 

which company(s) 

will handle records 

management close-

out to include long-

term records 
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

management 

activities (e.g., 

management of 

“contractor-owned” 

records), along with 

appropriate contract 

information. 

36. Unless otherwise stated, 

or as directed by the 

Contracting Officer, the 

Contractor shall submit 

the studies required in 

paragraphs (A) and (B) 

below: 

(A) An Employee 

Benefits Value 

(Ben-Val) 

Study 

(B) An Employee 

Benefits Cost 

Study 

Comparison 

--Email to CO  

--One (1) Hard Copy to CO 

Section H.5(c)(6)(iii) 

(A) and (B) 

(A) every two years for 

each benefit plan 

(B) annually for each 

benefit plan 

 

And updated studies to 

the Contracting Officer 

for approval prior to the 

adoption of any change 

to a pension or other 

benefit plan 

CO Approval  

37. Corrective Action Plan 

 

The Contractor shall 

submit an analysis of the 

specific plan costs that 

are above the per capita 

cost range or total 

benefit cost as a percent 

of payroll and a 

--Email to CO  

--One (1) Hard Copy to CO 

Section 

H.5(c)(6)(iii)(C) (1) 

and (2) 

(1) When the net benefit 

value exceeds the 

comparator group by 

more than five percent, 

the Contractor shall 

submit a corrective 

action plan. 

(2) When the average 

CO Approval  
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

corrective action plan total benefit per capita 

cost or total benefit cost 

as a percent of payroll 

exceeds the comparator 

group by more than five 

percent and if required 

by the CO 

38. Annual actuarial 

evaluations for any 

pension plans for which 

DOE reimburses costs.   

 Section H.5(e)(1) Annually, as required Information Certify that the plans 

are in full compliance 

with IRC and ERISA 

requirements. 

39. Identify any employer 

plan segments that may 

not meet testing 

requirements for the 

current plan year and the 

following plan year. 

--Email to CO  

 

--One (1) Hard Copy to CO  

Section H.5(e)(1)(i) Annually Information  

40. Corrective action plan 

for addressing the 

potential or actual 

failure to meet testing 

requirements and 

quarterly updates on the 

segment’s status for 

testing purposes. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(e)(1)(ii) As required CO approval  

41. Submit any changes to 

pension plans for which 

costs are being 

reimbursed under this 

contract. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(e)(3) Prior to implementing 

any changes. 

CO approval  
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

42. Audits results --Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(e)(4) Annually Information every third year the 

contractor must 

conduct a full-scope 

audit satisfying 

ERISA section 103 

43. ERISA audit results 

including a copy of the 

qualified trustee or 

custodian’s certification 

regarding the investment 

information that 

provides the basis for the 

plan sponsor to satisfy 

reporting requirements 

under ERISA section 

104  

 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(e)(4) Years in which a limited 

scope audit is conducted. 

  

44. Pension Management 

Plan and Annual 

revisions 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(e)(5)(i) Updated and submitted 

to the Contracting 

Officer in draft annually 

no later than 45 days 

after the last day of the 

Plan year along with its 

draft actuarial valuation. 

  

45. The following reports 

shall be submitted to 

DOE 

1. Actuarial 

Valuation Reports 

2. Forms 5500 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(g) After the last day of the 

plan year. 

1. Submit separate 

reports for 

DOE’s portion 

and the plan 

Information  
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

3. Forms 5300 total by the due 

date for filing 

IRS Form 5500 

2. Copies of IRS 

Forms 5500 

with Schedules 

for each DOE-

funded pension 

plan no later 

than that 

submitted to the 

IRS 

3. Copies of all 

forms in the 

5300 series 

submitted to the 

IRS that 

document the 

establishment, 

amendment, 

termination, 

spin-off, or 

merger of a plan 

submitted to the 

IRS 

46. For proposed changes to 

pension plans and 

pension plan funding: 

1. a copy of the current 

plan document (as 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(h)(1) 60 days prior to the 

adoption of any changes 

to a pension plan 

CO approval  
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

conformed to show 

all prior plan 

amendments), with 

the proposed new 

amendment indicated 

in redline/strikeout; 

2. An analysis of the 

impact of any 

proposed changes on 

actuarial accrued 

liabilities and costs; 

3. A legal explanation 

of the proposed 

changes from the 

counsel used by the 

plan;  

4. Summary Plan 

description; 

5. Additional 

information as 

requested by the CO 

47. For new benefit plans 

and changes to plan 

design or funding 

methodology  

1. demonstrate the effect 

of the plan changes on 

the contract net benefit 

value or per capita 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.5(h)(2) 60 days prior to the 

adoption of any changes 

to a pension plan 

CO approval  



Nuclear Regulatory Commission (NRC) Licensed Facilities   Section J – Attachment J-2 

Draft RFP  

Solicitation No. DE-SOL-0007515 

 

17 

 

 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

benefit costs;  

2. provide the dollar 

estimate of savings or 

costs; and  

3. provide the basis of 

determining the 

estimated savings or 

cost. 

48. Report of Settlement --Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section H.8(b)(4) After ratification of a 

collective bargaining 

agreement, during the 

next open quarter. 

Information  

49. Notification to CO 

regarding reduction of 

force 

 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.9 At least 30 days in 

advance of employees 

being laid off 

Information  

50. Workforce Restructuring 

information 

--Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section H.9 As required Information  
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

51. Description of any and 

all transition agreements 

that it intends to enter 

into with the incumbent 

contractors 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(1)(i) Within 10 days after the 

NTP 

Information  

52. Written communication 

plan that details 

communication that the 

Contractor and its 

subcontractors will 

engage in regarding 

implementation of the 

hiring preference 

requirements. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(1)(ii) 

 

Section H.10(a)(2)(ii) 

Draft within 10 days 

after the NTP.  Final 

within 15 days after the 

NTP. 

CO Review  

53. Estimated severance 

costs, detailed breakouts 

of the costs and a 

schedule of estimated 

dates when the costs will 

be expended to 

accomplish workforce 

transition activities 

within the timeframes 

specified 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(1)(iii) Within 10 days after the 

NTP 

Information  

54. Provide and define a 

process as part of 

transition agreements 

required for obtaining 

updated and continuous 

information through the 

Transition Period 

regarding the Incumbent 

Employees. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(1)(iv) Within 10 days after the 

NTP 

Information  
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55. Workforce Transition 

Plan for the Contractor 

and its first and second 

tier subcontractors. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(2)(i) 

 

Section H.10(a)(3) 

 

Once; draft within 15 

days after NTP; Final 

within 30 days after NTP 

CO review  

56. Copies of the transition 

agreements and any 

written agreements 

with the incumbent 

Contractors. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(3) 

 

Section H.10(a)(4)(i) 

and (ii) 

Draft within 30 days 

after NTP.  Final within 

60 days after the NTP 

Information  

57. Reports regarding 

Contractor’s and 

subcontractors’ 

implementation of the 

hiring preferences 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(a)(5) During the 90 day 

Contract Transition 

Period such reports shall 

be provided to the 

Contracting Officer on a 

weekly basis; or more 

frequently if requested 

by the CO. 

Information These reports shall 

include at a minimum 

the following 

information: 

employee hire dates 

or anticipated hire 

dates, employee 

salary levels, and the 

names of the former 

employers of the 

employees hired by 

the Contractor and/or 

hired by the 

Contractor’s first and 

second tier 

subcontractors. 
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58. Benefits Transition Plan --Email to CO  

 

--One (1) Hard Copy to CO 

Section H.10(b)(1) 

 

Section 

H.10(b)(2)(ii)(A) 

 

H.10(b)(2)(iv)(A) 

Draft within 15 days 

after NTP; Final within 

45 days after NTP 

CO approval All transitions of the 

existing pension(s) 

plans and other 

existing benefit plans 

shall be completed 

within 90 days after 

NTP 

59. List of Contractor 

personnel who will be 

responsible for 

transitioning the NRC 

segment of the INLERP 

and/or development of 

new pension plans, 

including specifically 

the personnel 

responsible for ensuring 

that the Contractor 

becomes a 

sponsor/participating 

employer of the 

INLERP and contact 

information for the 

above personnel 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(i)(A) 

Within 10 days of NTP Information  

60. Estimated costs and 

detailed breakouts of the 

costs to accomplish 

workforce and benefits 

transition activities 

within the timeframes 

specified, including the 

costs for enrolled 

actuaries and counsel. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(i)(C) 

Within 10 days of NTP Information  
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61. List of the information 

and documents that the 

Contractor has requested 

from the CWI pertaining 

to the transition of the 

NRC segment of the 

INLERP. 

--Email to CO  

 

--One (1) Hard Copy to CO 

H.10(b)(2)(ii)(B) Within 15 days of NTP Information  

62. Detailed description of 

plans and processes, 

including timeframes 

and specific projected 

dates for 

accomplishment of each 

activity necessary to 

ensure compliance with 

the requirements set 

forth in Clause H. 5, Pay 

and Benefit Plans 

--Email to CO  

 

--One (1) Hard Copy to CO 

H.10(b)(2)(iii)(A) Within 20 days of NTP Information  

63. Meeting minutes and 

written description of 

any substantive issues 

identified at meeting  

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(iii)(B) 

Meeting within 20 days 

of NTP; minutes and 

description within 2 days 

after the meeting 

Information  

64. Drafts of all 

amendments to or 

restatements of the 

INLERP, including but 

not limited to 

amendments 

effectuating the change 

in sponsorship/ 

participating employer 

in the INLERP. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(iv)(B)(1) 

Within 45days after NTP Information If applicable, the 

Contractor shall also 

submit all draft 

restated benefit plans 

and draft Summary 

Plan Descriptions 

(SPDs) of the 

INLERP.   
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65. Drafts of any new 

benefit plan(s) as well as 

draft Summary Plan 

Descriptions (SPDs) that 

the Contractor proposes 

to sponsor. 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(iv)(B)(2) 

Within 45days after NTP Information  

66. Draft copies of the 

transition agreements 

which the Contractor 

will enter into with the 

incumbent contractors, 

Elite and CWI 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(iv)(B)(3) 

Within 45days after NTP Information  

67. Proposed final version 

of documents identified 

in H.10(b)(2)(iv)(B)(1-

3) 

--Email to CO  

 

--One (1) Hard Copy to CO 

H.10(b)(2)(v) No later than 60 days 

after NTP  

Information  

68. Documents relating to 

benefit plans offered to 

Contractor Employees, 

including but not limited 

to SPDs, all Plan 

documents, applicable 

amendments, employee 

handbooks that 

summarize benefits 

provided to employees 

and other documents 

that describe benefits 

--Email to CO  

 

--One (1) Hard Copy to CO 

Section 

H.10(b)(2)(viii)(A) 

As requested Information  
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provided to employees 

of the Contractor who 

perform work on this 

Contract 

69. Any and all other 

documents pertaining to 

implementation of and 

compliance with 

implementation of the 

compensation and 

benefit programs 

--Email to CO  

 

--One (1) Hard Copy to CO 

H.10(b)(2)(viii)(B) As requested Information  

70. Timely data responses to 

Departmental annual and 

ad hoc pension data 

requests.   

--Email to CO  

 

 

H.10(b)(2)(ix) Within the timeframe 

established by the 

contracting officer for 

each response and if no 

timeframe is specified, 

the contractor shall 

provide the data 

response within one 

calendar day 

Information  

71. Proof of required 

insurance  

--Email to CO and COR 

 

--One (1) Hard Copy to COR 

Section H.12 

 

By the contract effective 

date 

 

COR/DOE 

approval 

Contractor shall have 

coverage in 

accordance with 

Section H.12, by the 

contract effective 

date, for at least a one 

year period.  Contract 

also requires 

continuous coverage 

throughout the 

performance period.   
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 Deliverable Method of Delivery Driver / Requirement Frequency / Timing Approval Notes 

72. Legal Management Plan  --Email to CO and COR Section H.16 Within 60 days of NTP DOE-ID Office 

of Chief 

Counsel  (OCC) 

Review/ CO 

Approval 

 

73. Contractor Press Release --Email CO and COR Section H.17 10 days prior to planned 

issued date 

CO  

74. Release of Information --Email CO and COR Section H.18 10 days prior to planned 

issued date 

CO approval  

75. Annual Information 

Regarding Sustainable 

Acquisition 

--Email to CO and COR Section H.20 

 

As requested to support 

the DOE sustainable 

acquisition annual report 

Information  
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76. Privacy Act Systems of 

Record Notification 

--Email to CO and COR Section H. 27 Annually  CO approval  

77. Integrated Safety 

Management/Operations 

Oversight 

Documentation 

 

--Email to CO and COR Section H.35 (3) As required COR approval  

78. Personnel Security 

Clearances 

--Email to CO and COR Section H.39(a) Prior to employment CO approval  

79. Notification of Foreign 

National Participation in 

Performance of Work 

--Email to CO Section H.43 As required  CO approval  
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80. Responses to Freedom 

of Information Act and 

Pricy Act Requests 

--Email to CO and COR Section H.46 (b) As requested CO approval  

81. All permit applications, 

reports, or other 

documents submitted to 

regulatory authorities  

--Email to CO and COR Section H.48 

 

As required COR approval  

82. Employee Concern 

Program – 

implementation plan 

--Email to CO and COR Section H.49 Within 90 days of NTP CO approval  

83. Projections regarding 

need for GFSI 

--Email to CO and COR 

 

--One (1) Hard Copy to CO 

Section H. 56 Within 30 calendar days 

after contract effective 

date and by September 1, 

prior to each fiscal year 

end, thereafter.  

 

Amendments to the 

projection, if any, shall 

be provided to the 

Contracting Officer at 

least 45 calendar days in 

advance of the GFSI 

Information; CO 

response 
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need date. 

84. Occurrence Reporting 

Processing System 

(ORPS) Reports  

--Electronic submission via ORPS 

 

--Email to COR 

 

--One (1) Hard Copy to COR 

DOE O 232.2 As required Information http://energy.gov/ehs

s/policy-guidance-

reports/databases/occ

urrence-reporting-

and-processing-

system 

85. OMB Standard Form 

LLL, Disclosure of 

Lobbying Activities 

--Email to CO Section I.9 At the end of the 

calendar quarter in 

which changes occur 

Information   

86. Code of Business Ethics 

and Conduct 

--Email to CO Section I.10 30 days after NTP Information  

87. Reporting Executive 

Compensation and First-

Tier Subcontract Awards 

--Email to CO Section I.16 Annually Information  

88. Updates of Publicly 

Available Information 

Regarding 

Responsibility Matters 

--Email to CO Section I.19 Semi-Annually  Information  
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89. Limitations on 

Subcontracting 

Information 

--Email to CO and COR 

 

Section I.36 Yearly CO/COR 

Review 

In addition to 

calculating the 

percentage reflecting 

compliance with the 

requirements set forth 

in FAR 52.219-14; 

the contractor shall 

provide sufficient 

documentation on 

how the percentage 

was computed.  The 

report shall be fully 

supported, including 

but not limited to, a 

narrative explanation 

and backup 

supporting 

documentation, to 

allow the CO and 

COR to fully 

understand the 

computation and the 

basis of the 

computation. 

90. Equal Opportunity 

Compliance Information 

--Email to CO Section I.53 

 

As requested Information  

91. Equal Employment 

Report (EEO-1) 

--Electronic submission via DOE 

Workforce Information System 

(WFIS)  

 

--Email to EMCBC Office of Civil 

Rights and Diversity (OCRD) and 

Section I.53 

 

Annually by September 

30 

Information  
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CO 

 

--One (1) Hard Copy to CO 

92. Affirmative Action 

Compliance Program- 

Females & Minorities 

--Email to EMCBC OCRD and CO 

 

--One (1) Hard Copy to CO 

Section I.53 Within 30 days of NTP 

and updated annually by 

September 30 

ID OCRD 

review; CO 

approval  

 

93. Affirmative Action 

Program for Veterans 

and Workers with 

Disabilities 

--Email to EMCBC OCRD and CO 

 

--One (1) Hard Copy to CO 

Section I.54 

Section I.55 

Within 30 days of NTP 

and updated annually by 

September 30 

ID OCRD 

review; CO 

approval 

 

94. Federal Contractor 

Veterans’ Employment 

Report (VETS-100A 

Report) 

--Electronic submission to U.S. 

Department of Labor 

 

--Email to EMCBC OCRD and CO 

 

--One (1) Hard Copy to CO 

Section I.56 Annually by September 

30 

Information  

95. Annual Biobased 

Report 

--Electronic submission via 

 http://www.sam.gov 

--Email notification to CO and COR 

 

Section I.64 

 

(i) October 31 of each 

year during contract 

performance; and 

 

(ii) At the end of 

contract performance 

Information  
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96. Material Safety Data 

Sheet 

--Email to CO Section I.65 As required Information  

97. Bankruptcy Notification --Email to CO Section I.102 As Applicable  Information  

98. Consent to Subcontract --Email to CO Section I. 106 As required CO  

99. Property management 

plans, systems, and 

procedures 

--Email to DOE  PA, CO and COR 

--One (1) Hard Copy to CO 

Section I.108 

FAR 52.245-1(f) 

Within 30 days from 

NTP 

DOE PA 

review; CO 

approval 
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100. Report of periodic 

physical inventory 

results for property 

--Email to DOE PA, CO and COR 

--One (1) Hard Copy to CO 

Section I.108 

FAR 52.245-1 (f)(iv) 

 

DOE O 580.1A 

Annually by September 

30 

DOE PA 

review; CO 

approval 

 

101. Final property inventory 

for physical completion 

or contract termination 

--Email to DOE PA, CO and COR 

--One (1) Hard Copy to CO 

Section I.108 

FAR 52.245-1 (f)(iv) 

45 days prior to Contract 

completion or upon 

termination 

DOE PA 

review; CO 

information 

 

102. Reports of loss, damage, 

destruction or theft of 

property 

--Email to DOE PA, CO and COR 

--One (1) Hard Copy to CO 

Section I.108 

FAR 52.245-1 (f)(vi) 

 

DOE O 580.1A 

As soon as facts become 

known 

DOE PA and  

CO information 

 

103. Workplace Substance 

Abuse Program 

--Email to EMCBC Industrial 

Relations Specialist and CO 

 

--One (1) Hard Copy to CO 

DOE O 350.1 

 

10 CFR 707 

 

Section I.137 

Within 30 days of NTP EMCBC 

Industrial 

Relations 

Specialist 

review; CO 

approval 
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104. Employee Assistance 

Program Implementation 

Plan 

--Email to EMCBC Industrial 

Relations Specialist and CO 

 

--One (1) Hard Copy to CO 

DOE O 350.1 Within 60 days of NTP EMCBC 

Industrial 

Relations 

Specialist 

review; CO 

approval 

 

105. Basis of Estimate (BOE) 

Statements  

--Email to CO  

 

--One (1) Hard Copy to CO 

 Once; within 5 days 

following contract 

award. 

Information  

Basis of Estimate (BOE) Statements shall be at the PWS level as identified in Section C.  The BOE documents shall support the Contractor's proposed prices by 

specifically identifying assumptions and the resource quantities (labor hours, material quantities,  etc.) and labor rates for all direct cost elements (direct labor, 

materials, equipment, ODC's, etc.)  

 


